State of California Business, Transportation and Housing Agency
DEPARTMENT OF TRANSPORTATION

Memorandum

To: CHAIR AND COMMISSIONERS CTC Meeting: February 26-27, 2003

Reference No.: 2. 1b(4)
Information Item

From: ROBERT L. GARCIA Prepared by: Jim Nicholas
Chief Financial Officer Division Chief
Transportation Programming

Ref:  STIP AMENDMENT 02S-052 NOTICE

The Los Angeles County Metropolitan Transportation Authority (LACMTA) has requested that this
proposed State Transportation Improvement Program (STIP) amendment be noticed at the
February 2003 Commission meeting, and be considered for approval in April. This notice is an
informational item allowing the California Transportation Commission (Commission) to review
the proposal, comment and/or ask questions prior to taking formal action in April 2003 or later.

The LACMTA proposes to shift a total of $316,832,000 of Regional Improvement Program
(RIP) funds from four state highway projects and ten local road projects to three new STIP
transit projects. The RIP funds will be used to replace all remaining unallocated Traffic
Congestion Relief Program (TCRP) funds on the three transit projects. This amendment will
leave three partially funded state highway projects, one partially funded local road project, and
will delete nine other local road projects. The amendment also shifts Interregional Improvement
Program (IIP) funds between two highway projects (PPNO: 2808A and PPNO: 0151E).
LACMTA also requests a total of $98,000,000 in State-Only Funds for the San Fernando East-
West Corridor project (PPNO: 2891). LACMTA also requests that the Commission designate all
three transit projects as reimbursement projects per AB 3090. Los Angeles County Proposition
“C” 25% Funds will be used to advance the project delivery now for later funds reimbursement
in the programmed years as specified by this amendment. This is a revenue neutral
programming action.

RECOMMENDATION:

The Department of Transportation (Department) recommends the amendment including AB
3090 request be discussed at the February 2003 meeting.
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BACKGROUND:

The Governor’s proposed budget suspended the funding for the TCRP. LACMTA prioritized the
three transit projects below for immediate programming using RIP funds. LACMTA proposes to
move a total of $316,832,000 in RIP funds from the four state highway and ten local road
projects to three transit projects. This reprogramming allows LACMTA to accommodate the
funding shortfall resulting from the suspension of TCRP funds to preserve the federal funding on
San Fernando East-West Corridor project (PPNO: 2891), to begin construction of Eastside Light
Rail project (PPNO: 2890), and to acquire 200 Compressed Natural Gas, 60-foot articulated
buses immediately.

Details of the Three Transit Projects:

1y

2)

3)

PPNO 2890: Eastside Light Rail Transit (LRT) project. Currently programmed with
$236,000,000 of TCRP funds for Plan, Specifications, and Estimates (PS&E), Right of Way
(R/W), and Construction (CON). A total $45,000,000 of TCRP funds already allocated for
PS&E and R/W. The remaining balance of $191,000,000 for CON ($100,398,000 in FY
2005-06 and $90,602,000 in FY 2006-07) is replaced with RIP funds.

PPNO_2891: San Fernando East-West Corridor project. Currently programmed with
$145,000,000 of TCRP funds for PS&E, R/W, and CON. A total $47,000,000 of TCRP
funds was allocated already for PS&E and R/W. The remaining balance of $98,000,000 for
CON ($18,743,000 in FY 2002-03, $2,263,000 in FY 2003-04, and $76,994,000 in FY
2005-06) is replaced with RIP funds. Also, LACMTA is requesting a total of $98,000,000
of State-Only Funds for this project since this project has not received federal
environmental clearance.

PPNO 3317: Low Emission Bus Acquisition project. Currently programmed with
$150,000,000 of TCRP funds to acquire up to 570 buses. No TCRP allocations have been
approved by the Department to date. A total $27,832,000 ($4,629,000 in FY 2004-05 and
$23,203,000 in FY 2005-06) of RIP funds is needed immediately to acquire 200
Compressed Natural Gas, 60-foot articulated buses. The balance of $122,168,000 will be
addressed as part of future bus procurement.
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Details of the Four Highway Projects:

1)

2)

3)

4)

PPNO 2808: Interstate 5, from Orange County Line to Route 605, Widening project.
Currently programmed with $183,520,000 of RIP funds for Project Approval and
Environmental Document (PA&ED), PS&E, R/W, R/W support, CON, and CON support. A
total $181,527,000 of RIP funds is shifted to the three transit projects and a total $517,000
of RIP funds is shifted to the PPNO 2808A. A total $17,000,000 of IIP funds from R/W are
shifted to PS&E ($12,599,000) and R/W Support ($4,401,000) to restore the funding lost
due to the RIP fund shifts.

PPNO 2808A: Interstate 5, from Orange County Line to Route 605 Widening and
Interchange Modifications project. Currently programmed with $35,996,000 of RIP funds
for R/W and CON. A total $517,000 of RIP funds are shifted to this project from PPNO
2808. A total $750,000 of IIP funds is shifted to this project from PPNO 0151E.

PPNO O151E: Interstate 5, Ultimate HOV/Empire Avenue Access Improvement project.
Currently programmed with $76,697,000 of RIP funds for PA&ED, PS&E, R/W, R/W
support, CON, and CON support. A total $62,847,000 of RIP funds is shifted to the three
transit projects. A total $750,000 in IIP funds is shifted to PPNO 2808A.

PPNO 0158K: Interstate 5, HOV Lanes, from Route 170 to Route 118 project. Currently
programmed with $136,775,000 of RIP funds for PS&E, R/W, CON, and CON support. A
total $8,529,000 of RIP funds is shifted to the three transit projects. An equal amount of
$8,529,000 in Congestion Mitigation and Air Quality (CMAQ) funds is added to this project
to restore the funding. No net change to overall project funding.

Details of the Ten Local Road Projects:

A total of $63,929,000 of RIP funds from these projects is shifted to the three transit projects.
RIP funds on first nine STIP projects are deleted.

PPNO 2373: Hacienda Boulevard Realignment and Widening

PPNO 3119: South Bay Traffic Signal Corridors

PPNO 3120: San Gabriel Valley Traffic Signal Corridors

PPNO 3121: Gateway Cities Traffic Signals Corridors, Phase 4

PPNO 3091: Sepulveda Boulevard Tunnel Widening

PPNO 3109: North Spring Street Bridge Widening

PPNO 3113: Canoga Park ATSAC/ATCS

PPNO 3114: San Pedro ATSAC/ATCS

PPNO 3115: Reseda ATSAC/ATCS

0. PPNO 2232: Route 71 Mission Boulevard Interchange. A total of $2,329,000 of RIP
funds remain programmed for this project ($619,000 for PS&E and $1,710,000 for R/W).

2o 0NN bW =

LACMTA will be seeking to restore the funding on the projects impacted by this amendment
from appropriate funding sources. LACMTA will seek an allocation of $18,743,000 in State-
Only Funds for the San Fernando East-West Corridor project, once the STIP amendment is
approved.
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AB 3090 Request:

This request follows Advanced Local Funding and Reimbursement Guidelines (AB3090) which
allows a Local Agency to use Local (non-state/non-federal) funds to complete a project
component early, to be later reimbursed with STIP funds currently programmed on the project.

LACMTA is requesting the approval of this AB 3090 request for the Eastside LRT, San
Fernando East-West Corridor, and Low Emission Bus Acquisition projects. LACMTA is
requesting this approval so that they can:

e Complete the Full Federal Grant Agreement (FFGA) with the Federal Transit Administration
(FTA) immediately to secure a total of $491,000,000 in federal funds for the Eastside LRT
project.

e Award a multi-year contract immediately for San Fernando Valley East-West Corridor
project.

e Award a contract immediately for the Low Emission Bus Acquisition project.

An AB 3090 reimbursement agreement will be drafted and submitted for Commission staff

review prior to the April 2003 Commission meeting. The Los Angeles County Proposition C

25% will be used to advance project delivery. If this amendment to reprogram as proposed is

approved, the AB 3090 reimbursement schedule will be as follows:

e San Fernando Valley East-West Corridor: $18,743,000 (State-Only Funds) in FY 2002-03,
$2,263,000 (State-Only Funds) in FY 2003-04, and $76,994,000 (State-Only Funds) in FY
2005-06.

e Eastside LRT: $100,398,000 in FY 2005-06 and $90,602,000 in FY 2006-07.

e Low Emission Bus Acquisition: $4,629,000 in FY 2004-05 and $23,203,000 in FY 2005-06.

Attachments: RIP Summary Spreadsheet and IIP Summary Spreadsheet



0 0 0 0 625'8 625'8 0 0 0 625’8 DV (el0L
Q 0 0 0 6258 625'8 0 0 0 625'8 811 RI-0L1 1 'SOUBAQH|N8G10] S suene)
fuzuoy |dnsmal | 3'8Sd d%3 Jsuod MY J0Ad | 90Ad | SOAd | 0 Ad | €0Ad |sold el 1oafoid| ONdd | 31y Adusby
jusuodo) Aq sjejo) 12afoid 129, |E9s14 Aq S|EI01 198(01d
fovw)d) Atjend 41y juswabeueiy uopsabuo)
ovi'Lt 1G0'E 650°'S 890°L L1912y fL1€'28 126002 |o6600Z 661’8t [£02'2  |BEE'EE 6ze'se ||ove'e6y :dILY 2002 [e10L ]
0 0 0 0 ze8'.z |0 0 £0Z'cZ |629'% 0 0 0 2£8°'L2 JusWaN0ld SNG| L1EE |Hsuesq VLINOV]
0 0 0 0 000161 |0 209'06 [86£°00L |O 0 0 0 000'461 ysuel) ey b apisisel| 068C jusued VINOV
0 0 0 0 00086 |0 0 ¥66'9L [0 goze |evl'sl |0 000'86 JOPIIOD) 1SOM-ISES AdjlEA OpUBLWIS UBG] 168C [MSUBSH VINOY|
0 0 619 0 0 0L’} 0 0 0 0 62¢'C_ |0 62€'2 {uomod euoluogd) abueydsajul |g UOISSIN | 1| ¢ezZ | 0l euowod}
0 0 0 0 0 0 0 0 0 0 0 0 0 SO1v/OVSLVy epasad| SLie | d0l sajebuy so|
0 0 0 0 0 0 0 0 0 0 0 0 0 SOLVIOVSLY oipad ueg| vLIE | I0i sej@buy S0}
0 0 0 0 0 0 0 0 0 0 0 0 0 SOLV/OVSLV Med ecoued| €LIE | 201 sajebuy 0|
0 0 0 0 0 0 0 0 0 0 0 0 0 Jony V1 obpuq 1S Buldg NI 601€ | 901 sojebuy sa}
0 0 0 0 0 0 0 0 0 0 0 0 0 PUEIOYIN Jepun feuunj (g epaAindas uspiM| L60E | 901 sojebuy so|
0 0 0 0 0 0 0 0 0 0 0 0 0 ¥ eseyd 'siopluoo jeubls oyjel send Aemsieo| 121€.| 0l Auno) vif
0 0 0 0 0 0 0 0 0 0 0 0 0 SIOpILIOO [EUD[S Oljjes} AG||BA j8UqeD uegl O0ZIE | 0 Kunod v
0 0 0 0 0 0 0 0 0 0 0 0 0 SI0pLUcO [eubis oyyey) Aeg yinog| 61i€ | 30 Kuno) v
0 0 0 0 0 0 0 0 0 0 0 0 0 Uspim ‘ubljeas '1g epueeH| €262 | 0t “Ajuno) v
ovi'ty  |O ovb'y 0 6LL70L [.188'L 616'GLL [0 0 0 282 |0 gvz'act 811 15-0Z) 1 'seue| AOH| 8510 | Amy sueled
0 0 0 0 0 0S8'El 0 0 Joigel |0 0 ove 0S8'El “AGidiL| 55850y OAY SNIGWI/AQOH Srewipin S 31510 | Amy suesjjed
0 €9’ 0 0 0 0.8'EE 0 0 0 0 0 e16'9e ||els'oe SeBUBYAIoI] ‘USPIAA G0 81d-00 SBuRIO| WB08T | Amy suened
0 80V 0 890} 0 0 0 0 0 0 0 9lt'} oLt} GO0 14-00 ®10 ‘Buluapim| 8082 | Amy suesied
guoy jdnsmd  [39Sd |d%3 suol (M TOAd | 90Ad | SOAd | vOAd | €OAd [toud [0l j00foid| ONdd [wel3 Aouaby
jusuodwio) Aq sjeroL 1osloid 1€a, (80814 Aq SIR10] 199foid
{spuwsnow ul §) (did) dLLS 2002 pasodoid
[ 2 LA 1se'ez |62 122'6L8  |vv6°29 12600z ]S65°00216cL'8L_|€92'Z |956'Gl Z11'SS ||ovz'66Yy :d1LY 2002 (B0l _
0 0 0 0 0 0 0 0 0 0 0 0 0 juswaIN0ld sng| Z1EE |usuen VLNOV]
0 0 0 0 0 0 0 0 0 0 0 0 0 Wsuea] yiey ybn episisel| 0682 [HSuen ViNOVY|
0 0 0 0 0 0 0 0 0 0 0 0 0 TOPILIOD 1SOAM-1SES ASI[EA OpUBUIO UBS| 1682 JHSUB ViINOV|
0 0 619 0 vE60L  [ObL')L 0 €601 J0 0 62e¢ |0 €9Z'El {uomod euowod) SBUEyDIaIUI I8 UOISSI 2 1] 2€2Z | 20l euowlod|
0 o 0 0 962'L 0 869'C ge9vy |0 0 0 0 96C°L. SOLV/OVSLY epesay| Siie | 90 sojebuy SO}
0 0 0 0 G28'€ 0 0St' | G127 |0 0 0 0 G28'E SOLV/OVSLV oiped ues| viIe | 39l Sejebuy So]
0 0 0 0 091°L 0 9192 wwsr |0 0 0 0 091'L SOL1V/OVSLY Meg eboued| €11€ | 901 sojebuy s01|
0 i} 0 0 A 0 0 9ez'9 |0 0 0 0 9€2'9 1oAY V1 'obpuq 1S Buudg N| 601€ | 201 sajebuy so1]
0 0 (443 0 8¢8°C 601 828'C \EF 0 0 0 0 652’ PUE[OUINY Jopun [euun g epaaindag uspipm| 160 | 90l se{abuy so}
0 0 82¢'C 0 6G6'G 0 656G gzee |0 0 0 0 181’8 % aseyd 'SJopLUCD (eubls oyjen semd Aemsien| (zIe | 201 Aunod v
0 0 0€€'C 0 168°'G 0 168°G 0eez |0 0 0 0 181'8 SIOpILICO [eubls oijes) KolleA jeliqes) ueg| ozie | 90l Kunod vi|
0 0 £98'} 0 Gel'y 0 L'y €og’l  |o 0 0 0 885'0 s10opLuoo |eubis oiyen Aeg yinog| 6LIE | 901, Aunc) v
0 0 0 0 £92'C 0 0 0 0 €92’ 10 0 £92'c uspym ‘ubljeas '1g epudeH| €462 | 90l Awunod v
ovi'le |0 obt'y 0 80c'cll [/88'L gyv'vzi |0 0 0 282 [0 GlL'9€E} 214 T0-0L1 1 'seue| AOH| 08610 | Amy suene)
SYE'C 119V 856'} 9ze 179'eS. |0S8'EL 986'6S |0 6cl'gl [0 000°'L |ZiS1 169°9L "A010W| SS300Y Ay asidWIJAOH dlewnin G- 31610 Amy suened
0 0 0 0 969'¢e  |ooe 1] 069'G€ |0 0 00g 0 966'GE SoBUBLDIBIU] USPIAA'G09 O1d-00 ebueIQ| vB08T | AMY sues|ed
106 L18'Y 166ct  |890'L 6v0°0z, |880°'vY oze'sel (0 0 0 002'vS ||02S'e8t 500 1-0D B0 buluapii] 8082 | AMY suesey
uguoy  |dnsmn  |38Sd d23 jsuo)  |Mp TOAd | 90Ad | SOAd | ¥OAd | S0 A4 [ioud [ejoL 1o9(0id| ONdd Jwa|3 Kouaby/!
jusuodwo) Aq sjejoy 329loid 189, [easid Aq sjejo) 3d9loid
{spuesnoip uj §) (did) dILS 2002 bunsixa
153ND3Y INIWANINY dILS
ALIMOHLNV NOILVLYOdSNVHL NVLIOdOH¥LIN ALNNOD STTIONV SO




ALINOHLNVY NOLLVLYOdSNVYL NV1IT0dO¥L3IN ALNNOD STTIONV SO1

0 Z81°6 000°L} 228 0 06v' 226'01L 0 0 0 000'2L |2i6'1 _|lv6v'62 ‘dILY 2002 [e101
— T
0 18L'v LOP'y 228 0 ovL'L 125'9 0 0 \ov'y 228 2241 “A0JdLl] §5800Y oAy aJidWI/AOH dewnIn &-1| 31610] S Sueneg)
0 0 0 0SL 0 0 0 0SZ 0SL SebueyoJaju| ‘USPIM G09 8RJ-00 8buRIO| V8082 | S SueJyed
0 o'y 665'Z1 0 \ov'y 0 0 0 665'C1 000°LL G09 1d-0D Bi0 ‘DulUapIM| 8082 [ sueljied
uguo) jdnsmn  |39Sd dB83 1$uo) M 10 Ad 90 Ad | SOAd | ¥OAd | €0Ad [1oHd |(ie30L 1o8foid]| ONdd | 8l Aouaby
euocduwo) £Aq sjejo] 3daloid 1ea, (22514 Aq S[eI01 393j0id
{spuesnoys ui $} (dit) ILS 2002 pasodold
SPE'L 8 866 922 11S'6 ove'Ll 22601 0 0 0 00021 |zzg'y ||vev'ee 1di1Y 2002 1€10L
- 1
SYE'L 114 856 144 115'6 ove 226'0l 2481 v6b'2L “A0)dw| 5600y BAY 0NIJWI/AQH 91BWRIN G-1] 3KGI0| § suened
0 SebuBLDIaIU| ‘USPIM 'G09 B1d-0D abueiQ vgosz | S suesjed
000°L1 000'2L 000°L1 G0Q 1400 BIQ ‘DulUapiM| 8082 g sueljied!
uguod |dnsmn  [39Sd de3 js$uU09 MY 10 Ad Q0Ad | SOAd | YOAd | €0Ad |JOoHd [elol 1o8foid| ONdd | a3 Aoualby
jueuodwo) Aq s|ej0 ] 133{0.d Jea, [€9s1d Aq sie10] 193foid
{(spuesnoiy w1 §) (dil) diLS 2002 bunsixd
1S3N0D3Y INIJWANIWV dILS




2002 State Transportation Improvement
Program Amendment Request for
Los Angeles County

Presented to

California Transportation Commission
Thursday, February 27, 2003



2002 State Transpo

rtation Improvement Program

Amendment Request for Los Angeles County

Summary

 Traffic Congestion Relief Program (TCRP)
Impacts on Los Angeles County

e $1.7 billion total
e $1.4 billion unal

| program
located TCRP

* Unallocated TC
billion program

RP funding is 22% of our $6.5

 Many TCRP projects are high priority projects in Los
Angeles County



Impact of TCRP Suspension on Los Angeles County
Regional Transportation Program

Unallocated
(Non-TCRP)
54% $3.5 Billion

Est. Impact of Governor's
FY 2004 Budget: $0.4 Billion, 6%

Unallocated TCRP
22% $1.4 Billion

Total Regional Program
FY 2003-2009:
$6.5 Billion

Total Allocated or
Expended
24% $1.6 Billion




Estimated Job Losses in L.A. County if Unallocated
TCRP Projects are Cancelled

Transit and Highway
Infrastructure Programs
6,300,000 Trend

6,219,456

= 8,567

S

o Job losses

S

5,440 )

g 6,210,889

5,818,178
2138 Baseline Trend
5,816,040 (without TCRP)
5,600,000
2003 2004 2005 2006 2007 2008 2009
Years

For the entire period from FY 2003 to FY 2009, 38,000 annual full time equivalent jobs would be lost.

TCRP Funding is essential to the Los Angeles County economy

« LA isthe 15" largest economy in the world



2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

MTA Requesting Allocation, STIP Amendment, and
AB 3090 Approvals to Avoid Negative Economic Impacts

Requested Total Project

Project Bids Expire Funds Cost
($ In Millions)

Pasadena Gold Line Light Rail

Vehicles (Allocation Request) April 2, 2003 15.4 114.0
Low-Emission Bus Acquisition

(AB 3090 Request) April 12, 2003 27.8 126.4
San Fernando Valley East/West

BRT (AB 3090 Request) May 30, 2003 98.0 329.5
Los Angeles Eastside Light Rail

Transit (AB 3090 Request) August 25, 2003 191.0 912.7

Total 332.2 1,482.6




2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

MTA Light Rail Vehicle Procurement

e 28 LRV’s needed for Pasadena Gold Line ASAP
* Bids opened 1n Dec. 2002 — lower than estimated
» Total project cost of $114 million

« STIP includes a total cost of $30 million

e CTC was scheduled to allocate $15.4 million in Dec.
2002

* Bids will expire April 2, 2003
« MTA attempting to extend bid validity date



MTA Light Rail Vehicle Procurement




2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

Consent Decree Related Bus Fleet Improvement Needs
» Federal Consent Decree relieves bus overcrowding
— MTA bound to meet terms of Decree as defined by Federal Court

e Unallocated TCRP commitment for Buses was $150 million
« AB 3090 approval for $27 million needed prior to contract
award

— Repayment timeframe negotiable
— $27 million can be 100% federal funds

« Bids expire April 12, 2003



Low Emission Articulated Bus




2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

San Fernando Valley East-West (BRT) Project

e Unallocated TCRP commitment was $98 million

* AB 3090 approval for $98 million in State-only funds
needed prior to awarding bid

* Repayment timeframe to MTA i1s negotiable

« Low bid is $45.5 million less than high bid
* Bid expires May 30, 2003 (Contractor will not extend)



San Fernando Valley East/West Bus Rapid Transit
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2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

Los Angeles Eastside Light Rail Transit Extension
* Project leverages $490 million in Federal New Starts funding to
California

* Federal Transit Administration project financial rating pending
» Rating needed by mid-April 2003 for Full Funding Grant Agreement (FFGA)
» STIP funds are rated better than TCRP funds

* Unallocated TCRP commitment was $191 million

* AB 3090 approval needed for $191 million prior to contract award
* Repayment timeframe negotiable
» Repayment can be 100% federal

« Bids expire August 25, 2003
 Award of bid needed faster to meet FFGA schedule

11
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2002 State Transportation Improvement Program

Amendment Request for Los Angeles County

($ IN THOUSANDS)

Agency Project Existing| Proposed| Change
MTA San Fernando Valley East-West Corridor 0 98,000| 98,000
MTA Eastside Light Rail Transit 0 191,000 191,000
MTA Bus Procurement 0 27,832 27,832
Caltrans Route 5: Widening, Orange County-Route 605 * (1) 219,516 1,476| (218,040)
Caltrans Carmenita IC 0 36,513 36,513
Caltrans Route 5: HOV Rte. 134-170 incl. Empire Ave Access Improv.* 76,697 13,850 (62,847)
Caltrans Route 5: HOV lanes, Route 170-Route 118 ** 136,775 128,246| (8,529)
Pomona Route 71: Mission Boulevard Interchange * 13,263 2,329 (10,934)
LA County [Hacienda Blwd, realign and widen (sponsor cancelled project) 2,263 0 (2,263)
LA County |South Bay traffic signal corridors*** 6,588 o[ (6,588)
LA County |San Gabriel Valley traffic signal corridors*** 8,181 o (8,181)
LA County |Gateway Cities traffic signal corridors, phase 4*** 8,187 of (8,187)
LA City Widen Sepulveda Boulevard tunnel under Mulholland*** 3,259 0| (3,259)
LA City North Spring St. Bridge, LA River*** 6,236 o[ (6,236)
LA City Canoga Park ATSAC/ATCS*** 7,160 o (7,160)
LA City San Pedro ATSAC/ATCS*** 3,825 of (3,825)
LA City Reseda ATSAC/ATCS*** 7,296 o[ (7,296)
TOTAL STIP CHANGE 499,246 499,246 0

LA City Wilmington ATSAC/ATCS -- CMAQ*** 5,184 1,726 (3,458)
LA City Harbor-Gateway ATSAC/ATCS -- CMAQ*** 7,778 2,707 (5,071)
Caltrans Route 5: HOV lanes, Route 170-Route 118 -- CMAQ** 0 8,529 8,529

ﬁs project is partially funded with $119 million in TCRP funds.

* Funds for design work have been retained to avoid delays

** Funding removed from the STIP is being replaced with Congestion Mitigation and Air Quality Improvement (CMAQ) funds

*** MTA is pursuing and identifying replacement funding 13

ATCS = Adaptive Traffic Control System; ATSAC = Automated Traffic Surveillance and Control; HOV = High Occupancy Vehicle



2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

AB 3090 Proposed Repayment Schedule

Project 2003 | 2004 | 2005 | 2006 | 2007
($ in Millions)

Cash Need_ | .. . ... 208 .

Bus
Acquisition _ZQ_QZ__SII_P__________------------------------------.4.'-.6. ....... 2. 3-.2 .............
Repayment 27.8
CashNeed________[.....40.9 ... .23 ... 048 ..
SFVBRT  |ooo2stip .| 187, 230l 7.0 o
Repayment 49.0 49.0
CashNeed | .. ...l ._..'648 356 96
Bastside |00 sTip | 1004 90.6
Repayment 95.5 95.5
CashNeed . ... |.....40.9 .23 ... 1474 356 ... 906
Total  |>o02sTIP ... 187,23 46 2006 90.6
Repayment 144.5 172.3

14
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THECITY

The City of Pomona POMONA

Request to Retain Funds For
The SR-71 Mission Blvd. Interchange

California Transportation Commission Meeting
February 27, 2003
Sacramento

Public Works Department

That the CTC amend the LACMTA STIP Amendment Request to retain funding
for the SR -71 Mission Blvd. Interchange Project because:

e The project will grade separate Mission Blvd. the major east/west arterial
through western Pomona. It provides access into the City from Route 57 and
Route 71 as well as access to the Pomona Civic Center and downtown areas.
The project is the most major component of the regionally significant
Caltrans SR-71 upgrade project.

e The total project cost is $24, 871,000, the project is fully funded. Of this
amount, $11,408,000 (45%) is from state or local funds programmed or
allocated to the City of Pomona; $13,463,000 is STIP funds programmed
through the 1999 and 2001 MTA Calls for Projects. The MTA signed a
Letter of Agreement with the City of Pomona in August of 2002. Project
implementation is on schedule, the City is currently ready to go to bid on
preparation of construction plans and specifications.

¢ In an action taken February 5, 2003 in response to the State Budget Crisis,
the MTA adopted regional priorities for transportation improvements and
developed a STIP Amendment Request. This request included
reprogramming $10,934,000 from the SR-71 Mission Blvd. project to
support MTA funding priorities. No discussion or consultation with the City
of Pomona was held prior to recommending this decision.

e The City of Pomona is scheduled to go to construction on this project in FY
’04-’05. The STIP funds in question are to support construction efforts for
FY ’05-°06. Loss of these funds will result in project delay and a significant
increase in construction costs.

e The project is an important infrastructure improvement to the City of
Pomona. It will create construction jobs for the region and generate business
for the local economy during construction. For a longer term impact, the
project will facilitate access from the residential area west of SR-71 to the
downtown business district of Pomona. This will encourage development
along the Mission Blvd. corridor consistent with the City of Pomona’s plan to
spur the local economy.

City Hall, 505 So. Garey Ave., Box 660, Pomona, CA 91769 (909) 62(-2261 Fax (909) 620-2269
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STATE CAPITOL CHAIR, BUDGET SUBCOMMITTEE
P.0. BOX 942849 55.,311;[] [g ON RESOURCES (NO. 3)
SACRAMENTO, CA 94249-0041 et COMMITTEE MEMBER:
(916) 319-2041 @Ia[‘f Ta dienty [ f APPROPRIATIONS
FAX (916) 319-2141 morna Bgtﬁ amre ARTS, ENTERTAINMENT, SPORTS,
DISTRICT OFFICE , o BUTDOGUE?SM & INTERNET MEDIA
6355 TOPANGA CANYON BLVD. S -
o FRAN PAVLEY ERVIFRONMENTAL SAFETY AND
WOODLAND HILLS, CA 913672108 ; FORTY-FIRS :
(18] o a1, ) ASSEMBLYMEMBER, FORTY-FIRST DISTRICT TOXIC MATERIALS
(310) 395-3414 NATURAL RESOURCES
FAX (818) 596-4150 WATER, PARKS AND WILDLIFE

February 26, 2003

Mr. R. Kirk Lindsey, Chair

California Transportation Commission
1120 N Street, Room 2233 (MS-52)
Sacramento, California 95814

Dear Mr. Lindsey:

I am writing to express my strong support for the Los Angeles County Metropolitan
Transportation Authority’s (MTA) request for an amendment to the State Transportation
Improvement Program (STIP) and AB 3090 reimbursement for project expenditures initially
borne by the MTA.

The requested STIP amendment and AB 3090 reimbursement would permit construction of
almost $1.5 billion in transportation improvements in Los Angeles County. Specifically, the
requested state funding of $332 million would permit MTA to purchase low-emission articulated
buses, and begin construction on the San Fernando Valley East/West Bus Rapid Transit and Los
Angeles Eastside Light Rail Transit projects.

The East/West Bus Rapid Transit project is of particular interest to me because it will provide a
much-needed service to the residents of the San Fernando Valley, a community that I represent
here in Sacramento. The San Fernando Valley has waited a long time to obtain a reliable form of
transportation that is a viable alternative to the area’s congested freeways and road system. It is
my fear that a delay in the project due to the suspension of the Traffic Congestion Relief
Program funds could cause the project costs to increase substantially when new bids are
requested, or jeopardize the project’s final realization.

The MTA’s proposal is a creative solution that enables these projects to be delivered now while
the state repayment is deferred until FY 2006 and 2007. I strongly support the approval of these
actions by the Commission. Thank you for the opportunity to express my views.

Sincerely,

Frran G2

FRAN PAVLEY
Assemblymember, 41% District

o R

Remg e

Printed on Recycled Paper



2002 State Transportation Improvement
Program Amendment Request for
Los Angeles County

Presented to

California Transportation Commission
Thursday, February 27, 2003



2002 State Transpo

rtation Improvement Program

Amendment Request for Los Angeles County

Summary

 Traffic Congestion Relief Program (TCRP)
Impacts on Los Angeles County

e $1.7 billion total
e $1.4 billion unal

| program
located TCRP

* Unallocated TC
billion program

RP funding is 22% of our $6.5

 Many TCRP projects are high priority projects in Los
Angeles County



Impact of TCRP Suspension on Los Angeles County
Regional Transportation Program

Unallocated
(Non-TCRP)
54% $3.5 Billion

Est. Impact of Governor's
FY 2004 Budget: $0.4 Billion, 6%

Unallocated TCRP
22% $1.4 Billion

Total Regional Program
FY 2003-2009:
$6.5 Billion

Total Allocated or
Expended
24% $1.6 Billion




Estimated Job Losses in L.A. County if Unallocated
TCRP Projects are Cancelled

Transit and Highway
Infrastructure Programs
6,300,000 Trend

6,219,456

= 8,567

S

o Job losses

S

5,440 )

g 6,210,889

5,818,178
2138 Baseline Trend
5,816,040 (without TCRP)
5,600,000
2003 2004 2005 2006 2007 2008 2009
Years

For the entire period from FY 2003 to FY 2009, 38,000 annual full time equivalent jobs would be lost.

TCRP Funding is essential to the Los Angeles County economy

« LA isthe 15" largest economy in the world



2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

MTA Requesting Allocation, STIP Amendment, and
AB 3090 Approvals to Avoid Negative Economic Impacts

Requested Total Project

Project Bids Expire Funds Cost
($ In Millions)

Pasadena Gold Line Light Rail

Vehicles (Allocation Request) April 2, 2003 15.4 114.0
Low-Emission Bus Acquisition

(AB 3090 Request) April 12, 2003 27.8 126.4
San Fernando Valley East/West

BRT (AB 3090 Request) May 30, 2003 98.0 329.5
Los Angeles Eastside Light Rail

Transit (AB 3090 Request) August 25, 2003 191.0 912.7

Total 332.2 1,482.6




2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

MTA Light Rail Vehicle Procurement

e 28 LRV’s needed for Pasadena Gold Line ASAP
* Bids opened 1n Dec. 2002 — lower than estimated
» Total project cost of $114 million

« STIP includes a total cost of $30 million

e CTC was scheduled to allocate $15.4 million in Dec.
2002

* Bids will expire April 2, 2003
« MTA attempting to extend bid validity date



MTA Light Rail Vehicle Procurement




2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

Consent Decree Related Bus Fleet Improvement Needs
» Federal Consent Decree relieves bus overcrowding
— MTA bound to meet terms of Decree as defined by Federal Court

e Unallocated TCRP commitment for Buses was $150 million
« AB 3090 approval for $27 million needed prior to contract
award

— Repayment timeframe negotiable
— $27 million can be 100% federal funds

« Bids expire April 12, 2003



Low Emission Articulated Bus




2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

San Fernando Valley East-West (BRT) Project

e Unallocated TCRP commitment was $98 million

* AB 3090 approval for $98 million in State-only funds
needed prior to awarding bid

* Repayment timeframe to MTA i1s negotiable

« Low bid is $45.5 million less than high bid
* Bid expires May 30, 2003 (Contractor will not extend)



San Fernando Valley East/West Bus Rapid Transit
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2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

Los Angeles Eastside Light Rail Transit Extension
* Project leverages $490 million in Federal New Starts funding to
California

* Federal Transit Administration project financial rating pending
» Rating needed by mid-April 2003 for Full Funding Grant Agreement (FFGA)
» STIP funds are rated better than TCRP funds

* Unallocated TCRP commitment was $191 million

* AB 3090 approval needed for $191 million prior to contract award
* Repayment timeframe negotiable
» Repayment can be 100% federal

« Bids expire August 25, 2003
 Award of bid needed faster to meet FFGA schedule

11
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2002 State Transportation Improvement Program

Amendment Request for Los Angeles County

($ IN THOUSANDS)

Agency Project Existing| Proposed| Change
MTA San Fernando Valley East-West Corridor 0 98,000| 98,000
MTA Eastside Light Rail Transit 0 191,000 191,000
MTA Bus Procurement 0 27,832 27,832
Caltrans Route 5: Widening, Orange County-Route 605 * (1) 219,516 1,476| (218,040)
Caltrans Carmenita IC 0 36,513 36,513
Caltrans Route 5: HOV Rte. 134-170 incl. Empire Ave Access Improv.* 76,697 13,850 (62,847)
Caltrans Route 5: HOV lanes, Route 170-Route 118 ** 136,775 128,246| (8,529)
Pomona Route 71: Mission Boulevard Interchange * 13,263 2,329 (10,934)
LA County [Hacienda Blwd, realign and widen (sponsor cancelled project) 2,263 0 (2,263)
LA County |South Bay traffic signal corridors*** 6,588 o[ (6,588)
LA County |San Gabriel Valley traffic signal corridors*** 8,181 o (8,181)
LA County |Gateway Cities traffic signal corridors, phase 4*** 8,187 of (8,187)
LA City Widen Sepulveda Boulevard tunnel under Mulholland*** 3,259 0| (3,259)
LA City North Spring St. Bridge, LA River*** 6,236 o[ (6,236)
LA City Canoga Park ATSAC/ATCS*** 7,160 o (7,160)
LA City San Pedro ATSAC/ATCS*** 3,825 of (3,825)
LA City Reseda ATSAC/ATCS*** 7,296 o[ (7,296)
TOTAL STIP CHANGE 499,246 499,246 0

LA City Wilmington ATSAC/ATCS -- CMAQ*** 5,184 1,726 (3,458)
LA City Harbor-Gateway ATSAC/ATCS -- CMAQ*** 7,778 2,707 (5,071)
Caltrans Route 5: HOV lanes, Route 170-Route 118 -- CMAQ** 0 8,529 8,529

ﬁs project is partially funded with $119 million in TCRP funds.

* Funds for design work have been retained to avoid delays

** Funding removed from the STIP is being replaced with Congestion Mitigation and Air Quality Improvement (CMAQ) funds

*** MTA is pursuing and identifying replacement funding 13

ATCS = Adaptive Traffic Control System; ATSAC = Automated Traffic Surveillance and Control; HOV = High Occupancy Vehicle



2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

AB 3090 Proposed Repayment Schedule

Project 2003 | 2004 | 2005 | 2006 | 2007
($ in Millions)

Cash Need_ | .. . ... 208 .

Bus
Acquisition _ZQ_QZ__SII_P__________------------------------------.4.'-.6. ....... 2. 3-.2 .............
Repayment 27.8
CashNeed________[.....40.9 ... .23 ... 048 ..
SFVBRT  |ooo2stip .| 187, 230l 7.0 o
Repayment 49.0 49.0
CashNeed | .. ...l ._..'648 356 96
Bastside |00 sTip | 1004 90.6
Repayment 95.5 95.5
CashNeed . ... |.....40.9 .23 ... 1474 356 ... 906
Total  |>o02sTIP ... 187,23 46 2006 90.6
Repayment 144.5 172.3

14
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THECITY

The City of Pomona POMONA

Request to Retain Funds For
The SR-71 Mission Blvd. Interchange

California Transportation Commission Meeting
February 27, 2003
Sacramento

Public Works Department

That the CTC amend the LACMTA STIP Amendment Request to retain funding
for the SR -71 Mission Blvd. Interchange Project because:

e The project will grade separate Mission Blvd. the major east/west arterial
through western Pomona. It provides access into the City from Route 57 and
Route 71 as well as access to the Pomona Civic Center and downtown areas.
The project is the most major component of the regionally significant
Caltrans SR-71 upgrade project.

e The total project cost is $24, 871,000, the project is fully funded. Of this
amount, $11,408,000 (45%) is from state or local funds programmed or
allocated to the City of Pomona; $13,463,000 is STIP funds programmed
through the 1999 and 2001 MTA Calls for Projects. The MTA signed a
Letter of Agreement with the City of Pomona in August of 2002. Project
implementation is on schedule, the City is currently ready to go to bid on
preparation of construction plans and specifications.

¢ In an action taken February 5, 2003 in response to the State Budget Crisis,
the MTA adopted regional priorities for transportation improvements and
developed a STIP Amendment Request. This request included
reprogramming $10,934,000 from the SR-71 Mission Blvd. project to
support MTA funding priorities. No discussion or consultation with the City
of Pomona was held prior to recommending this decision.

e The City of Pomona is scheduled to go to construction on this project in FY
’04-’05. The STIP funds in question are to support construction efforts for
FY ’05-°06. Loss of these funds will result in project delay and a significant
increase in construction costs.

e The project is an important infrastructure improvement to the City of
Pomona. It will create construction jobs for the region and generate business
for the local economy during construction. For a longer term impact, the
project will facilitate access from the residential area west of SR-71 to the
downtown business district of Pomona. This will encourage development
along the Mission Blvd. corridor consistent with the City of Pomona’s plan to
spur the local economy.

City Hall, 505 So. Garey Ave., Box 660, Pomona, CA 91769 (909) 62(-2261 Fax (909) 620-2269
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STATE CAPITOL CHAIR, BUDGET SUBCOMMITTEE
P.0. BOX 942849 55.,311;[] [g ON RESOURCES (NO. 3)
SACRAMENTO, CA 94249-0041 et COMMITTEE MEMBER:
(916) 319-2041 @Ia[‘f Ta dienty [ f APPROPRIATIONS
FAX (916) 319-2141 morna Bgtﬁ amre ARTS, ENTERTAINMENT, SPORTS,
DISTRICT OFFICE , o BUTDOGUE?SM & INTERNET MEDIA
6355 TOPANGA CANYON BLVD. S -
o FRAN PAVLEY ERVIFRONMENTAL SAFETY AND
WOODLAND HILLS, CA 913672108 ; FORTY-FIRS :
(18] o a1, ) ASSEMBLYMEMBER, FORTY-FIRST DISTRICT TOXIC MATERIALS
(310) 395-3414 NATURAL RESOURCES
FAX (818) 596-4150 WATER, PARKS AND WILDLIFE

February 26, 2003

Mr. R. Kirk Lindsey, Chair

California Transportation Commission
1120 N Street, Room 2233 (MS-52)
Sacramento, California 95814

Dear Mr. Lindsey:

I am writing to express my strong support for the Los Angeles County Metropolitan
Transportation Authority’s (MTA) request for an amendment to the State Transportation
Improvement Program (STIP) and AB 3090 reimbursement for project expenditures initially
borne by the MTA.

The requested STIP amendment and AB 3090 reimbursement would permit construction of
almost $1.5 billion in transportation improvements in Los Angeles County. Specifically, the
requested state funding of $332 million would permit MTA to purchase low-emission articulated
buses, and begin construction on the San Fernando Valley East/West Bus Rapid Transit and Los
Angeles Eastside Light Rail Transit projects.

The East/West Bus Rapid Transit project is of particular interest to me because it will provide a
much-needed service to the residents of the San Fernando Valley, a community that I represent
here in Sacramento. The San Fernando Valley has waited a long time to obtain a reliable form of
transportation that is a viable alternative to the area’s congested freeways and road system. It is
my fear that a delay in the project due to the suspension of the Traffic Congestion Relief
Program funds could cause the project costs to increase substantially when new bids are
requested, or jeopardize the project’s final realization.

The MTA’s proposal is a creative solution that enables these projects to be delivered now while
the state repayment is deferred until FY 2006 and 2007. I strongly support the approval of these
actions by the Commission. Thank you for the opportunity to express my views.

Sincerely,

Frran G2

FRAN PAVLEY
Assemblymember, 41% District

o R

Remg e

Printed on Recycled Paper
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	RECOMMENDATION:
	The Governor’s proposed budget suspended the fund
	Details of the Three Transit Projects:
	PPNO 2890: Eastside Light Rail Transit (LRT) project.  Currently programmed with $236,000,000 of TCRP funds for Plan, Specifications, and Estimates (PS&E), Right of Way (R/W), and Construction (CON). A total $45,000,000 of TCRP funds already allo
	2) PPNO 2891: San Fernando East-West Corridor project. Currently programmed with $145,000,000 of TCRP funds for PS&E, R/W, and CON. A total $47,000,000 of TCRP funds was allocated already for PS&E and R/W. The remaining balance of $98,000,000 for CON (
	3) PPNO 3317: Low Emission Bus Acquisition project. Currently programmed with $150,000,000 of TCRP funds to acquire up to 570 buses. No TCRP allocations have been approved by the Department to date. A total $27,832,000 ($4,629,000 in FY 2004-05 and $23
	Details of the Four Highway Projects:
	1)  PPNO 2808: Interstate 5, from Orange County Line to Route 605, Widening project. Currently programmed with $183,520,000 of RIP funds for Project Approval and Environmental Document (PA&ED), PS&E, R/W, R/W support, CON, and CON support. A total $18
	2) PPNO 2808A: Interstate 5, from Orange County Line to Route 605 Widening and Interchange Modifications project. Currently programmed with $35,996,000 of RIP funds for R/W and CON. A total $517,000 of RIP funds are shifted to this project from PPNO 280
	3) PPNO 0151E: Interstate 5, Ultimate HOV/Empire Avenue Access Improvement project. Currently programmed with $76,697,000 of RIP funds for PA&ED, PS&E, R/W, R/W support, CON, and CON support. A total $62,847,000 of RIP funds is shifted to the three tran
	4)  PPNO 0158K: Interstate 5, HOV Lanes, from Route 170 to Route 118 project. Currently programmed with $136,775,000 of RIP funds for PS&E, R/W, CON, and CON support. A total $8,529,000 of RIP funds is shifted to the three transit projects. An equal amo
	Details of the Ten Local Road Projects:
	A total of  $63,929,000 of RIP funds from these projects is shifted to the three transit projects. RIP funds on first nine STIP projects are deleted.
	PPNO 2373: Hacienda Boulevard Realignment and Widening
	LACMTA will be seeking to restore the funding on the projects impacted by this amendment from appropriate funding sources. LACMTA will seek an allocation of $18,743,000 in State-Only Funds for the San Fernando East-West Corridor project, once the STIP am




	52(2.1b4)ppt.pdf
	2002 State Transportation Improvement Program Amendment Request for               Los Angeles County
	2002 State Transportation Improvement Program   Amendment Request for Los Angeles County
	2002 State Transportation Improvement Program   Amendment Request for Los Angeles County
	2002 State Transportation Improvement Program   Amendment Request for Los Angeles County
	2002 State Transportation Improvement Program   Amendment Request for Los Angeles County
	Low Emission Articulated Bus
	2002 State Transportation Improvement Program   Amendment Request for Los Angeles County
	2002 State Transportation Improvement Program   Amendment Request for Los Angeles County

	52(2.1b4)ppt.pdf
	2002 State Transportation Improvement Program Amendment Request for               Los Angeles County
	2002 State Transportation Improvement Program   Amendment Request for Los Angeles County
	2002 State Transportation Improvement Program   Amendment Request for Los Angeles County
	2002 State Transportation Improvement Program   Amendment Request for Los Angeles County
	2002 State Transportation Improvement Program   Amendment Request for Los Angeles County
	Low Emission Articulated Bus
	2002 State Transportation Improvement Program   Amendment Request for Los Angeles County
	2002 State Transportation Improvement Program   Amendment Request for Los Angeles County


